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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

u s EPA RECORDS CENTER REGION 5 

oEPA 
EMERGENCY 
RESPONSE 422928 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #38 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keafing, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Cartson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
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Gabriele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U.S. EPA 
Beverly Kush, U.S. EPA 
Valincia Darby, Department of Interior 
John Glover, U.S. EPA 
Deirdre Wyatt, IDEM 

From: Verrneta Simon, On-Scene Coordinator 

Date: 1/10/2012 

Reporting Period: 1/3/2011-1/6/2011 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 

Response Authority: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLIS ID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activit ies 

2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On January 3, 2012, Midwest hauled off 1 load (6,200 gal) of oily water from the control structure to United 
Waste Water Inc.'s facility in Cincinnati, OH. 

• 0.1" of precipitation fell over the weekend. 
• Midwest started cleaning a vac box by emptying its contents into the solidification pits. 
• Midwest started cleaning the control structure. 
• Trihydro was unable to treat water due to frozen lines. 
• EQ was not on site due to their solidification media supplier shutting down for the holiday. 

On January 4, 2012, Midwest hauled off 2 loads (11,200 gal) of stormwater from the from the Tank 51 
containment frac tank to United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest finished cleaning a site vac box. 
• Midwest continued cleaning the control structure. 
• Midwest confinued cleaning in the chemical building. 
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• Midwest made an effort to homogenize the remaining sludge and solidification media in the east 
million gallon bunker tank with a long reach excavator. 

• EQ mobilized two addifional mix boxes. 
• EQ received one 50,000 pound load of wood pulp solidificafion media from Appleton Papers, Inc. in 

Dayton, OH. 
• EQ received one 20 ton load of lime solidificafion media from Mintec. 

On January 5, 2012, Midwest hauled off 2 loads (11,500 gal) of oily water from the control structure to 
United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest continued cleaning the control structure. 
• Midwest demobilized two CAT 330 excavators. 
• Midwest completed cleaning the chemical building. 
• EQ received (2) 50,000 pound load of wood pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH. 
• EQ moved the two additional solidification boxes onto the solidification work pad. 
• OSC Verneta Simon, US EPA ERT representatives John Gilbert and Gary Newhart, START 

representafive Rick Mehl, and ERRS representative Clay Corman were on site. 
• EPA's posifion was relayed to PRP Group representative Steve Fleming and Trihydro 

representatives Gary Risse and Tim Gunn during, a conference call at the Site. 
• Frank Vest of Midwest proposed an approach that included stabilizing the sagged east and west 

bunker walls with a fill material during the removal. The approach was acceptable to all parties. 

On January 6, 2012, Midwest hauled off 3 loads (16,277 gal) of oily water from the control structure to 
United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest continued cleaning the control structure. 
• EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp 

and lime solidification media. 
• EQ hauled off (9) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• EQ received (2) 50,000 pound load of wood pulp solidification media from Appleton Papers, Inc. in 

Dayton, OH. 
• EQ mobilized a second excavator. 
• Tim Gunn (Trihydro), Frank Vest (Midwest), and START Rauh inspected a supply of recycled 

concrete construction debris, potentially to be used to stabilize the east and west bunker walls and 
as fill. 

• Gunn, Rauh, and START Mehl participated in a conference call regarding the proposed fill. Mehl 
has concerns that the proposed fill comes from an unknown source and that the large and variable 
size of the concrete pieces could create void spaces. 

• The PRP Group submitted an updated Tank 51 work plan addendum to US EPA. 
• The PRP Group submitted a long term stormwater management update from Roger Ward 

Engineering. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of January 6, 
2012, approximately 11,850,000 pounds of wood pulp solidification media, 1,800 tons of sawdust 
solidification media have been used to solidify sludge. Additionally, 880 tons of lime solidification media 
and 45 tons of TerraBond solidification media had been used to solidify waste sludge. 

2.1.3 Enforcement Activit ies, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 
Containment 

Totes and Drums 

Solidified Sludge 

IVIedium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Quantity 

4,237,884 gallons 

437,356 gallons 

452,051 gallons 

11,935 gallons 

24,380 cyd 

Discharge Treatment 

X 

X 

X 

X 

Disposal 

X 
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Unsolidified Sludge Liquid 

Treated Stormwater Liquid 

200 cyd 

723,665 gallons X 

X 

2.2 Planning Section 

2.2.1 Anticipated Activit ies 

• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal acfivities. 

2.2.2 Issues 
None 

2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 

START Contractor 
Trihydro 
Midwest (subcontractor to Trihydro) 
EQ (subcontractor to Trihydro) 
Roger Ward Engineering (subcontractor to Trihydro) 
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5. Definition of Terms 

ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator , 
POLREP - Pollution Report 
PRP - Potenfially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 

For addifional information, please refer to the documents section at www.epaosc.org/esi 
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